

ENGINEERING CHANGE NOTICE

DART AEROSPACE LTD				ECN #: 799	
Date: 06.04.25		Created By: PH		Checked By: PH	
Project No: 0350-636		Approved By: PH (Proj. Manager)		Approved By: N/A (Management if reqd)	
Project Name: 250 FLOAT SKIDPODES		Description of Change: RELEASE: DSK 101, REV C			

Engineering Actions	Yes	No	Responsible	To happen by:	Complete
Required Documents Under Review?	✓		PH	06.04.25	06.04.25 PH
Update Blue/Pink Folder/Electronic File		✓			
Update DSI Folder/Electronic File		✓			
Update D-Part Master Binder	✓		KS	ASAP	06.04.25 PH
Update Grey Project Binder		✓			
Update DEO/DSI Binder		✓			
Update Master Document List (MDL)		✓			
Update Drawing Approval Record (DR)	✓		KS	06.04.27	06.04.25 PH
Update Change Record Form		✓			
Move Electronic File	✓		KS	ASAP	06.04.25 PH
Notify TCA of Change		✓			
Notify FAA of Change		✓			
Update QSI 021 (TC/FAA STC)		✓			
Update QSI 036 (K-Kits)		✓			
Scan Documents	✓		KS	ASAP	06.04.25 PH
Update Accpac Database		✓			
Update Access Database		✓			
Verification ARC		✓			
Create/Update STC Approval List		✓			
Update Prod. Dev. Summary		✓			
Create/Update COSS (Estimate/BOM)	✓		JLM	ASAP	PH 06.04.26
Create/Update PPP's		✓			
Update Paperwork Kits in Production		✓			
Update Paperwork Kits in Stock		✓			
Rework/Scrap Current Production		✓			
Rework/Scrap Kits in Stock?		✓			
Update Qpulse		✓			
Create/Update Controlled PDF Dwgs	✓		KS	ASAP	06.04.25 PH
Create/Update FAI sheets		✓			
Create/Update CNC Programs	✓		JLM	ASAP	PH 06.04.26
Create/Update Tooling		✓			
Create/Update DXF File		✓			
MPP required?		✓			
Notify Previous Customers		✓			
Notify Eurocopter France		✓			

Notes:

- Notify L. Lacelle when tasks are completed (sub-contract to Metec)

ECN Complete: PH

Date: 06.05.16